

CPSC 304 Project Cover Page

Milestone #: 3

Date: March 5, 2026

Group Number: 83

Name	Student Number	CS Alias (Userid)	Preferred E-mail Address
Umang Miteshbhai Bhavsar	13571278	q5n7h	umangbhavsar4@gmail.com
Anthony Leong	69730208	d3w1a	anthonyleong747@outlook.com
Yehor Skrypchenko	11036431	n8g3f	egor.skripch@gmail.com

By typing our names and student numbers in the above table, we certify that the work in the attached assignment was performed solely by those whose names and student IDs are included above.

In addition, we indicate that we are fully aware of the rules and consequences of plagiarism, as set forth by the Department of Computer Science and the University of British Columbia

Summary of the project:

This project will model the management and moderation of a massively multiplayer online role-playing game (MMORPG). The database represents core game entities such as players, NPCs, items, quests, clans, locations, and much more.

Timeline:

To be done by the end of week 1 (March 14):

- Design the 10 SQL queries to implement
- Design the backend and API architecture
- Design the structure of the GUI
- Complete the SQL initialization script for the database

To be done by the end of week 2 (March 21):

- Implement code that runs the SQL initialization script
- Implement each of the 10 SQL queries on the backend
- Implement the API call for each of the 10 SQL queries

To be done by the end of week 3 (March 28):

- Implement sanitization, error handling, and notifications
- Connect all API endpoints to the GUI and display the query results
- Implement the interactive components of the GUI

To be done by the end of week 4 (April 4):

- Integrate all frontend components into a cohesive and user-friendly GUI
- Test all components of the project from end-to-end
- Complete the PDF file for milestone 4

Task breakdown and assignment:

Task	Umang	Yehor	Anthony	Additional comments
Design the 10 SQL queries to implement	☒	☐	☐	This task is mainly Umang's responsibility, though the other group members are expected to give input and agree to the final design
Design the backend and API architecture	☐	☐	☒	This task is mainly Anthony's responsibility, though the other group members are expected to give input and agree to the final design

University of British Columbia, Vancouver**Department of Computer Science**

Design the structure of the GUI	☐	☒	☐	This task is mainly Yehor's responsibility, though the other group members are expected to give input and agree to the final design
Complete the SQL initialization script for the database	☒	☐	☐	
Implement code that runs the SQL initialization script	☐	☐	☒	
Implement the insert, delete, and aggregation with having queries	☐	☒	☐	Includes implementing all aspects related to these queries (backend, API calls, GUI, etc.)
Implement the selection, projection, aggregation with group by, and nested aggregation with group by queries	☐	☐	☒	Includes implementing all aspects related to these queries (backend, API calls, GUI, etc.)
Implement the update, join, and division queries	☒	☐	☐	Includes implementing all aspects related to these queries (backend, API calls, GUI, etc.)
Implement sanitization	☒	☐	☐	
Implement error handling	☐	☒	☐	
Implement notifications	☐	☐	☒	
Integrate all frontend components into a cohesive and user-friendly GUI	☒	☐	☐	
Test all components of the project from end-to-end	☐	☐	☒	
Complete the PDF file for milestone 4	☐	☒	☐	

AI declaration:

No AI tools were used in the process of completing Milestone 3.